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08/11/26
Design Update

1. Tasks Completed this Month
a. Survey has started
b. Review of existing conditions
c. Look at record drawings

2. Tasks to be Completed Next Month
a. Establish a road alignment
b. Start a utility layout
c. Start coordination with utility providers
d. Look at existing drainage infrastructure, and right-of-way constraints

3. Schedule
o Design Fall 2026
e Open House - TBD
e Bidding January/February 2027

¢ Construction Summer 2027
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