
ID Task Name DurationStart

1 SDDOT #1 - Valley Springs PCN-09G4 28 daysMon 9/21/26

2 Install Traffic Control 1 day Mon 9/21/26

3 Erosion Control 1 day Mon 9/21/26

4 Removals 4 days Tue 9/22/26

5 RCP Installation 3 days Mon 9/28/26

6 Storm Sewer Boxes 3 days Thu 10/1/26

7 Base Course 2 days Tue 10/6/26

8 Concrete Surface 6 days Thu 10/8/26

9 Asphalt Paving/Patching 2 days Fri 10/16/26

10 Paving Markings/Traffic Control Signs 3 days Tue 10/20/26

11 Erosion Control/Top Soil 3 days Fri 10/23/26

12 Remove Traffic Control 1 day Wed 10/28/26
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